To: Deschambault, LyndajDeschambault.Lynda@epa.gov}; Brown, Anthony R
(RM)[anthony.brown@bp.com]

Cc: Greg Reller[gr@burlesonconsulting.comj; Cory Koger{Cory.S.Koger@usace.army.mil};
Shaffer, Caleb[Shaffer.Caleb@epa.govl; Wirtschafter, Joshua[Wirtschafter.Joshua@epa.gov}; Riley,
Garyjriley.gary@epa.govl]; Barton, Dana[Barton.Dana@epa.gov]; Cohen,
Adam[Adam.Cohen@dgslaw.com]; Sandy Riese[sriese@ensci-inc.com]; Halsey, Ronald
H[ronalid.halsey@bp.com]

From: Lombardi, Marc

Sent: Thur 2/16/2017 8:10:29 PM

Subject: RE: Leviathan Mine - RIFS work Remaining. Schedule.

removed.txt

161213 Dec 13 Presentation 2016 2017 Work Stat Slides.pdf

Lynda,

On behalf of Atlantic Richfield, Amec Foster Wheeler is providing the U.S. EPA with the
attached excerpts from the presentation slides discussed during our December 13, 2016
meeting which outline the status of field activities conducted during the 2016 field season and
those anticipated to be conducted in 2017.

If you have any questions or comments, please contact Tony Brown at (714) 228-6770 or
anthony.brown@bp.com.

Thanks,

Marc

Marc R. Lombardi, CEM, PG

Principal Geologist / Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler
108940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA

D (916) 853-8903 M (916) 302-6326

marc.lombardi@amecfw.com  amecfw.com

From: Deschambault, Lynda [mailto:Deschambault.Lynda@epa.gov]
Sent: Wednesday, February 08,2017 10:18 AM
To: Lombardi, Marc <Marc.Lombardi@amecfw.com>; Brown, Anthony R (RM)
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<anthony.brown@bp.com>

Cc: Greg Reller <gr@burlesonconsulting.com>; Cory Koger <Cory.S.Koger@usace.army.mil>;
Doug Carey <douglas.carey(@waterboards.ca.gov>; Shaffer, Caleb <Shaffer.Caleb@epa.gov>;
Wirtschafter, Joshua <Wirtschafter.Joshua@epa.gov>; Riley, Gary <riley.gary@epa.gov>;
Serda, Sophia <Serda.Sophia@epa.gov>; Black, Ned <Black.Ned@epa.gov>; Hillenbrand, John
<Hillenbrand.John@epa.gov>; Barton, Dana <Barton.Dana@epa.gov>

Subject: RE: Leviathan Mine - RIFS work Remaining. Schedule.

Dear Mr. Brown,

Dana notes that Ron Halsey discussed ARC plans submittal of additional work plans.

Could you please confirm your response, and provide a full and complete written summary of remaining
work as outlined in my October and December emails?

Thanks!

Lynda

From: Deschambault, Lynda

Sent: Thursday, December 01, 2016 11:04 AM

To: 'Lombardi, Marc' <Marc.Lombardi@amecfw.com>; 'Brown, Anthony R (RM)'
<anthony.brown@bp.com>

Cec: 'Greg Reller' <gr@burlesonconsulting. com>; 'Cory Koger'

<Cory.S Koger@usace.army.mil>; 'Doug Carey' <douglas.carev@waterboards.ca.gov>; Shaffer,
Caleb <Shaffer.Caleb@epa.gov>; Wirtschafter, Joshua <Wirtschafter. Joshua@epa.gov>; Gary
Riley <Rilev.Gary@epa.gov>; Serda, Sophia <Serda.Sophia@epa.gov>; Black, Ned
<Black.Ned@epa.gov>; Hillenbrand, John <Hillenbrand.John@epa.gov>

Subject: RE: Leviathan Mine - RIFS work Remaining. Schedule.

Dear Mr. Brown,
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Per the October 31 email below, EPA requested by November 30, 2016---a written summary of any
remaining field work that EPA requested for the 2016 season.

This should include

. The List of work that EPA requested that still remains (i.e. geotechnical...hydrocarbon...)

. a list of additional (not yet agreed to) additional work and TSAPs that ARC is putting together.

i.e. preliminary in vitro bioaccessibility testing on select existing floodplain soil samples;
Supplemental Plant Data Collection; investigation in the beaver dam area?

Data collected without approved risk assessment data quality objects (DQOs) will not be used for the Rl
risk assessment. Please ensure EPA approved Risk Assessment workplans are followed.

Additional investigation beyond that being completed under the current approved RI/FS work plans may
not be necessary and risks delaying completion of the RI/FS.

EPA is not opposed to work for refining the proposed or selected long term remedy. The schedule should
clarify those items as post RI/FS or Remedial Design.

EPA is preparing comments on the RI/FS schedule and reporting ---and looks forward to discussion at our
upcoming meeting scheduled for 1:30 on December 13™.

Lynda

From: Deschambault, Lynda

Sent: Tuesday, November 01, 2016 8:21 AM

To: 'Lombardi, Marc' <Marc.Lombardi@amecfw.com>; Brown, Anthony R (RM)
<anthony.brown(@bp.com>

Cc: Greg Reller <gr@burlesonconsulting.com>; Cory Koger <Cory.S . Koger@usace.army.mil>;
Doug Carey <douglas.carey@waterboards.ca.gov>; Jones, Britt <Britt. Jones@amecfw.com>;
Jefferson, Jill <Jill.Jefferson@amecfw.com>

Subject: RE: Leviathan Mine - RIFS Three-Week Field Schedule Projection 10-31-16 through
11-11-16
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Thanks for the quick response and update!

From: Lombardi, Marc [mailto:Marc.Lombardi@amecfw.com]

Sent: Monday, October 31, 2016 1:56 PM

To: Deschambault, Lynda <Deschambault.Lynda@epa.gov>; Brown, Anthony R (RM)
<anthony.brown@bp.com>

Cc: Greg Reller <gr@burlesonconsulting.com>; Cory Koger <Cory.S . Koger@usace.army.mil>;
Doug Carey <douglas.carey@waterboards.ca.gov>; Jones, Britt <Britt. Jones@amecfw.com>;
Jefferson, Jill <Jill.Jefferson@amecfw.com>

Subject: RE: Leviathan Mine - RIFS Three-Week Field Schedule Projection 10-31-16 through
11-11-16

Lynda,

Yes, as of right now the projected schedule with the last day of field work being November 11®
includes completing the deeper soil sampling at River Ranch, collecting the remaining
suspected ore pile and ore pile reference samples, the downstream surface water samples, etc.
This schedule projection is contingent on having continued good weather and safe working
conditions. We are not working in the field today due to adverse site conditions which resulted
from the weather system that passed through area over the weekend and the longer term
forecast calls for continued unsettled weather, thus we may not be able to complete all of our
planned tasks by the 11", In the event that we do not finish by the 11", and so long as we have
acceptable weather and safe site working conditions, our field crews are holding the week of the
14" open as a contingency to complete planned field work. We will provide a schedule update
at the beginning of next week. We should be able to provide a written summary of 2016
planned field work that still remains within 30-days of our completion of our 2016 field activities.

Thanks,

Marc

Marc R. Lombardi, CEM, PG
Principal Geologist/ Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler

108940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA
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D (916)853-8003 M (916) 302-6326

marc.lombardi@amecfw.com  amecfw.com

From: Deschambault, Lynda [mailto:Deschambault.Lynda@epa.gov]

Sent: Monday, October 31, 2016 7:58 AM

To: Lombardi, Marc <Marc.Lombardi@amecfw.com>; Brown, Anthony R (RM)
<anthony.brown@bp.com>

Cc: Greg Reller <gr@burlesonconsulting.com>; Cory Koger <Cory.S.Koger@usace.army.mil>;
Doug Carey <douglas.carey@waterboards.ca.gov>

Subject: RE: Leviathan Mine - RIFS Three-Week Field Schedule Projection 10-31-16 through
11-11-16

Thanks Marc,

It's been a busy season! Does the last day of field work November 11" include River ranch and off
property et al as well? As you Demobilize the last drill rig from the site, and wrap things up, Within 30
days or November 30, 2016, could you please provide EPA with a written summary of field work that EPA
requested for the 2016 season that still remains.

Best Regards,

Lynda Deschambault

Environmental Scientist

USEPA Region 09
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(415) 947-4183

Please be advised | may have limited access to email , therefore please be patient with any
communication delays.

From: Lombardi, Marc [mailto:Marc.Lombardi@amecfw.com]

Sent: Friday, October 28, 2016 6:30 PM

To: Deschambault, Lynda <Deschambault.Lynda@epa.gov>; Riley, Gary <riley.gary@epa.gov>
Cc: Brown, Anthony R (RM) <anthony.brown@bp.com>; Greg Reller
<gr@burlesonconsulting.com>; Koger, Cory S SPK <Cory.S Koger@usace.army.mil>; Delaney,
Douglas SPK <Douglas.J.Delaney(@usace.army.mil>; Carey, Douglas@ Waterboards
<douglas.carey@waterboards.ca.gov>; Stetler, Chris@waterboards.ca.gov
<Chris.Stetler@waterboards.ca.gov>; Zentner, Taylor@Waterboards
<taylor.zentner@waterboards.ca.gov>; Brown, Anthony R (RM) <anthony.brown@bp.com>;
Cohen, Adam <Adam.Cohen@dgslaw.com>; Sandy Riese <sriese(@ensci-inc.com™>; Dave
McCarthy <dave.mccarthy@copperenv.com>; Jones, Britt <Britt.Jones@amecfw.com™>;
Jefferson, Jill <Jill.Jefferson@amecfw.com>; phil thompson <philthompson705@gmail.com>;
Parrish, Kent <Kent.Parrish@amecfw.com>; jboucher@broadbentinc.com;

andy slavik@copperenv.com; Abby Cazier <abby.cazier@copperenv.com™>; Lombardi, Lynda
<Lynda.Lombardi@amectw.com>; Floyd, Larry W. <Larry.Floyd@amecfw.com>; Grant
Ohland - (gohland@ohlandhvdrogeo.com) <gohland@ohlandhydrogeo.com>

Subject: Leviathan Mine - RIFS Three-Week Field Schedule Projection 10-31-16 through 11-11-
16

Lynda/Gary,

The following is Atlantic Richfield’s updated three week schedule projection for Remedial
Investigation/Feasibility Study (RI/FS) activities at the Leviathan Mine.

Week of 10/31/16

¢  Monday through Friday — Demobilize the last drill rig from the site along with remaining
drilling materials and equipment.

¢  Monday through Wednesday — Continue the fall On-Property synoptic surface water flow
measurement and sampling event.
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¢  Monday through Wednesday — Install fencing around the three revegetation plots.

¢  Monday through Friday — Continue to download transducers from select monitoring wells
and piezometers and install new transducers in select monitoring wells, drive point piezometers,
and piezometers for the groundwater and groundwater/surface water interaction investigations.

¢ Monday — Collect storm water samples from the automatic storm water stations installed in
Aspen and Leviathan Creeks.

e  Tuesday through Thursday — Winterize the four storm water auto-samplers and the
Evaporation Pan.

¢  Monday through Friday — Collect monthly groundwater samples from the Reference Area
monitoring wells installed in 2016.

¢ Wednesday and Thursday — Collect surface water samples from the five sources.
e  Thursday — Continue surveying the monitoring wells installed in 2016.

¢ Wednesday through Friday — Collect the fall Downstream Study Area synoptic surface
water flow measurements and samples.

Week of 11/7/16 (Projected to be the last Week of 2016 Field Work)

¢  Monday through Friday — Continue collecting monthly groundwater samples from the
Reference Area monitoring wells installed in 2016.

¢  Monday through Friday — Collect the deeper soil samples from River Ranch.

¢  Monday through Friday — Begin measuring flow and collecting surface water samples in
lower Bryant Creek (Off-Property Addendum No.3).

¢ Monday — Complete the monthly inspection and downloading of data from the CUD and OS
weirs.

¢ Monday — Download the data from the meteorological station.

¢ Monday — Measure water levels in monitoring wells and piezometers without transducers
installed.

e  Thursday and Friday — Collect soil samples from Ore Pile #1, pending permission from the
property owner to collect samples on their property.

Week of 11/14/16

¢  No field work currently scheduled. Pending inclement weather days and safe working
conditions the last day of field work for 2016 is scheduled to be November 11.
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Please note: this schedule is subject to change based on the actual field implementation time,
weather conditions, and contractor availability that may cause delays.

Should you have any questions or comments please contact Tony Brown at (714) 228-6770 or
anthony.brown@bp.com.

Thanks,

Marc

Marc R. Lombardi, CEM, PG

Principal Geologist/ Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler
108940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA

D (916) 853-8903 M (916) 302-6326

marc.lombardi@amecfw.com  amecfw.com

amec
foster
wheeler

This message is the property of Amec Foster Wheeler plc and/or its subsidiaries and/or affiliates and is intended only
for the named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or
otherwise protected from disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may be
unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named recipient(s)
and do not accept liability for any errors or omissions which are a result of email transmission. If you have received
this message in error, please notify us immediately by reply email to the sender and confirm that the original message
and any attachments and copies have been destroyed and deleted from your system. This disclaimer applies to any
and all messages originating from us and set out above. If you do not wish to receive future unsolicited commercial
electronic messages from us, please forward this email to: unsubscribe@amectw.com and include
“Unsubscribe” in the subject line. If applicable, you will continue fo receive invoices, project communications and
similar factual, non-commercial electronic communications.
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Please click hitp://famectw.com/email-disclaimer for notices and company information in relation to emails originating
in the UK ltaly or France.
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